
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:34 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 110 Date: 13-Jul-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 308

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

W2 Foundation Well Cover Slabs:
·ABF/CONC continue preparing the formwork for the precast slabs for the Foundation Wells for the North
Piers and South Piers.
·CONCO had a crew of 4 people as follows:
oNorm robinsonSuperintendent
oGary PeneCarpenter
oSalvador GldonaCarpenter
oJasmin GornjacCarpenter
oCONCO has divided the formwork in two sections. The east half of the formwork will be for two large
East and West pieces of slabs. These were marked but not yet formed up. The west half of the formwork
is being worked on.

Closure Pour Activities:
·ABF continues to remove formwork channels. At the end of the day, ABF removed remaining channels
from sides on the top.
·ABF removed these channels to the ground for further disposal.

Installation and Stressing of PT Strands at W-Line Closure Pour:
·SDI had a small crew of three people Ralph, Brian and Jerry.
·SDI was cutting strands at W-Line top Tendons.
·SDI continues installing the base plates..

056 W-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 110 Date: 13-Jul-2010 Tuesday

Repair of PT Duct at E-Line Closure Pour:
·The repair of the blocked duct # 41B was finished yesterday 7/12/10 by AJC.
·Today, ABF people were cleaning and making sure that the duct was cleaned.
·ABF removed all the pipes and other attachments installed for this.
·SDI moved its equipment to insert strands in this duct.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was used to unload Lift 1 of the Tower T1.
·Two pieces of Tower T1 were unloaded yesterday 7/12/10.
·By end of today 7/13/10, the remaining 2 pieces of the columns were removed.

Activities at Site:
·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues welding, welding repairs and bolting operations all over.
·The perimeter welding continues all over including repairs.
·The E-Line welding platforms are between Lifts 4E & 5E and between Lifts 5E and 6 E for performing the
perimeter welding. Welding repair work continues for all the Lifts of OBG.
·The W-Line welding platforms are between Lifts 3W & 4W and between Lifts 4W and 5W for performing
the perimeter welding. ABF installed the backup bar between Lifts 5W and 6W. The repair work continues
for all the Lifts of OBG.
·ABF continued the bolting operation between Lift 6W and the cross beam CB-5 at the top flange. At end
of the day, most of the bolts were in as well as some pins. ABF was bolting on the sides and the bottom.
ABF has a bolting platform at the north end of CB-5.
·Bolting operation also continues inside the OBG.

·Shear Leg Crane Activities:
·The Shear Leg Crane was used to unload Lift 1 of Tower T1.

·Miscellaneous Activities
·Worked on TY Lin Reports. Gathered information form Jason and Tai-Lin and emailed to TY Lin.
·Attended Bill Casey’s staff meeting. Bill was not there and the meeting was chaired by Paul.
·(1) Paul Jefferson, (2) Karen Wang, (3) Tai-Lin, (4) Lalit, (5) Jason Wilcox, (6) Thanh V Le, (7) Philip He,
(8) Matt Bruce, (9) David Bradd and (10) Marcos McManus attended the meeting.
·Paul informed of the misalignment issue of 5W and 6W, Possible Electro Flux Welding proposal by
ABF,and Schedule.
·CCO work on top of Bike Path Brackets changing the fillet weld size from 7 mm to 10 mm.
·ZPMC President is here.
·There was a general reception/meeting at the south west corner of the parking lot near WDC attended by
CT Director, Executive Directors of BATA and CTC.
·Paul wanted some photographs of the misalignments. Gave him two photos.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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